
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-191-554

ContractorType:

Contractor Name: California State Coastal Conservancy

Contractor Department:

Street Address: 1330 Broadway, 11th Floor

Suite:

City: Oakland

State: CA Zip: 94612-    

Project Number: 03-191-554

Project Name: Malibu Lagoon Water Quality and 
Habitat Enhancement

Project 
Description:

Restore lagoon and enhance circulation and water level control 
to improve water quality both in lagoon and along coast which 
are impaired for coliform.  Several endangered species utilize 
lagoon.  Has support of a large stakeholder group.  Conceptual 
design work being funded by Coastal Conservancy under 
another grant.

Problem 
Statement:

The existing channel configurations in parts of the Lagoon 
cause poor circulation, eutrophication, and low dissolved 
oxygen levels.  Large algae blooms result in the dry 
season, reducing visual and recreational values, and 
further depleting oxygen, endangering fish and aquatic 
other organisms.

Watershed: Santa Monica Bay

Outcomes: The goal is to address the inter-related problems of Malibu 
Lagoon configuration, water level and pollutant inflows to 
restore and protect those uses to improve the ecological 
structure and function of the Lagoon and enhance the 
Lagoon's capacity and filtering ability in the lower Malibu 
Creek watershed which empties into the Pacific Ocean at 
world famous Malibu Surfrider Beach.

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $825,000

Grant Manager: D Koo

Mark Beyler

(510) 286-4172

mbeyeler@scc.ca.gov

5102860470

Execution Date: 6/1/04 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $246,240

Fund Summary

$825,000.00

$181,312.16

$246,240.00

$228,379.51

Allocation

Used

Balance

Award Match

$643,687.84 $17,860.49
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-191-554

Events

Line Item Description

Due Receive

Task 
Completed

 Date

1.5 Contract Summary 1/12/05 1/12/05 Yes

1.6 Subcontractor Documentation 8/15/03 Yes

3.1 Approved and Signed QAPP 1/31/05 4/3/06 Yes

3.2 Monitoring Plan 1/31/05 8/2/05 Yes

7.3 Draft Restoration Plan 3/31/05 5/27/05 Yes

1.2 Progress Reports 10/10/04 Yes

1.7 Expenditure/Invoice Projections 12/31/04 Yes

1.8 Project Survey Form 3/1/06 Yes

2.1 CEQA/NEPA Documentation 3/31/05 4/12/06 Yes

2.2 Signed Coversheets for all Permits and Agreements 3/31/05 Yes

4.1 PAEP 3/31/05 8/2/05 Yes

5.1 Written Justification with Recoupment Schedule 12/31/05 1/12/05 Yes

5.2 Proof of Separate Bank Account 12/31/05

5.3 Bank Statements 12/31/05

6.1 Meeting Notices and Announcements 1/31/05 Yes

6.2 Meeting Materials 1/31/05 Yes

6.3 Meeting Minutes, List of Participants 1/31/05 Yes

6.4 Printout of Website Page 1/31/05 5/1/05 Yes

7.4 Final Malibu Lagoon Restoration and Enhancement Plan 4/30/05 6/17/05 Yes

7.5 Letter to Proceed 4/30/05

7.6 Prinout of Website 4/30/05 Yes

8.3 Annual Monitoring Reports 12/31/04

8.4 Final Monitoring Report 1/1/06

9.2 Pre- and Post-contruction Photo or Video Documentation 1/1/06

9.3 "As-Built Drawings 1/1/06

10.2 Draft Project Report 1/1/06

10.3 Final Project Report 3/1/06

Status report

6/28/06

Project is on schedule. QAPP was approved on 6/23/06. Sampling will begin shortly. Construction is 
scheduled to begin in October of 2006.

Type:

Date:

Subject:

Status:

Comments:
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